

Chapter 7

Project Cost Management

Information Technology Project Management, Eighth Edition

Note: See the text itself for full citations.



Learning Objectives, Part 1

- ▶ Understand the importance of project cost management
- ▶ Explain basic project cost management principles, concepts, and terms
- ▶ Describe the process of planning cost management
- ▶ Discuss different types of cost estimates and methods for preparing them

Learning Objectives, Part 2

- ▶ Understand the processes of determining a budget and preparing a cost estimate for an information technology (IT) project
- ▶ Understand the benefits of earned value management and project portfolio management to assist in cost control
- ▶ Describe how project management software can assist in project cost management

The Importance of Project Cost Management

- ▶ IT projects have a poor track record for meeting budget goals
- ▶ A cost **overrun** is the additional percentage or dollar amount by which actual costs exceed estimates
- ▶ A 2011 Harvard Business Review study reported an average cost overrun of 27 percent. The most important finding was the discovery of a large number of gigantic overages or “black swans”

What Went Wrong?

- ▶ The United Kingdom's National Health Service IT modernization program was called the greatest IT disaster in history with an estimated **\$26 billion overrun**
- ▶ The program had problems due to incompatible systems, resistance from physicians, and arguments among contractors about who's responsible for what
- ▶ It was finally scrapped in 2011

What is Cost and Project Cost Management?

- ▶ **Cost** is a resource sacrificed or foregone to achieve a specific objective or something given up in exchange
- ▶ Costs are usually measured in monetary units like dollars
- ▶ **Project cost management** includes the processes required to ensure that the project is completed within an approved budget

Project Cost Management Processes

- ▶ **Planning cost management** :determining the policies, procedures, and documentation that will be used for planning, executing, and controlling project cost.
- ▶ **Estimating costs**: developing an approximation or estimate of the costs of the resources needed to complete a project
- ▶ **Determining the budget**: allocating the overall cost estimate to individual work items to establish a baseline for measuring performance
- ▶ **Controlling costs**: controlling changes to the project budget

Figure 7-1. Project Cost Management Summary

Planning

Process: **Plan cost management**

Outputs: Cost management plan

Process: **Estimate costs**

Outputs: Activity cost estimates, basis of estimates, project documents updates

Process: **Determine budget**

Outputs: Cost baseline, project funding requirements, project documents updates

Monitoring and Controlling

Process: **Control costs**

Outputs: Work performance information, cost forecasts, change requests, project management plan updates, project documents updates, organizational process assets updates

Project Start

Project Finish

Basic Principles of Cost Management

- ▶ Most members of an executive board better understand and are more interested in financial terms than IT terms , so IT project managers must speak their language
 - **Profits** are revenues minus expenditures
 - **Profit margin** is the ratio of revenues to profits
 - **Life cycle costing** considers the total cost of ownership, or development plus support costs, for a project
 - **Cash flow analysis** determines the estimated annual costs and benefits for a project and the resulting annual cash flow

Media Snapshot

- ▶ You cannot measure ROI unless you have a benefits measurement process in place
- ▶ A 2015 report by PMI found:
 - Only 20 percent of organizations report having a high level of benefits realization maturity
 - 39 percent of high-performing organizations report high benefits realization maturity compared to 9 percent of low performers

What Went Right?

- ▶ Investing in green IT and other initiatives has helped both the environment and companies' bottom lines
- ▶ Michael Dell, CEO of Dell, reached his goal to make his company "carbon neutral" in 2008
- ▶ As of March 2012, Dell had helped its customers save almost \$7 billion in energy costs
- ▶ In 2014 Dell reported being on track toward reaching their goal of recovering 2 billion pounds of used electronics by 2020

Types of Costs and Benefits

- ▶ **Tangible costs or benefits** are those costs or benefits that an organization can easily measure in dollars
- ▶ **Intangible costs or benefits** are costs or benefits that are difficult to measure in monetary terms
- ▶ **Direct costs** are costs that can be directly related to producing the products and services of the project
- ▶ **Indirect costs** are costs that are not directly related to the products or services of the project, but are indirectly related to performing the project
- ▶ **Sunk cost** is money that has been spent in the past; when deciding what projects to invest in or continue, you should *not* include sunk costs

More Basic Principles of Cost Management

- ▶ **Learning curve theory** states that when many items are produced repetitively, the unit cost of those items decreases in a regular pattern as more units are produced
- ▶ **Reserves** are dollars included in a cost estimate to mitigate cost risk by allowing for future situations that are difficult to predict
 - **Contingency reserves** allow for future situations that may be partially planned for (sometimes called **known unknowns**) and are included in the project cost baseline
 - **Management reserves** allow for future situations that are unpredictable (sometimes called **unknown unknowns**)

Planning Cost Management

- ▶ The project team uses expert judgment, analytical techniques, and meetings to develop the cost management plan
- ▶ A cost management plan includes:
 - Level of accuracy and units of measure
 - Organizational procedure links
 - Control thresholds
 - Rules of performance measurement
 - Reporting formats
 - Process descriptions

Estimating Costs

- ▶ Project managers must take cost estimates seriously if they want to complete projects within budget constraints
- ▶ It's important to know the types of cost estimates, how to prepare cost estimates, and typical problems associated with IT cost estimates

Table 7-1. Types of Cost Estimates

TYPE OF ESTIMATE	WHEN DONE	WHY DON'T	HOW ACCURATE
Rough order of magnitude (ROM)	Very early in the project life cycle, often 3-5 years before project completion	Provides estimate of cost for selection decisions	-50% to +100%
Budgetary	Early, 1-2 years out	Puts dollars in the budget plans	-10% to +25%
Definitive	Later in the project, less than 1 year out	Provides details for purchases, estimates actual costs	-5% to +10%

More on Cost Estimates

- ▶ The number and type of cost estimates vary by application area. The Association for the Advancement of Cost Engineering International identifies five types of cost estimates for construction projects: order of magnitude, conceptual, preliminary, definitive, and control
- ▶ Estimates are usually done at various stages of a project and should become more accurate as time progresses
- ▶ A large percentage of total project costs are often labor costs

Table 7-2. Maximum FTE by Department by Year

Department	Year 1	Year 2	Year 3	Year 4	Year 5	Totals
Information system	24	31	35	13	13	116
Marketing systems	3	3	3	3	3	15
Reservations	12	29	33	9	7	90
Contractors	2	3	1	0	0	6
Totals	41	66	72	25	23	227

Cost Estimation Tools and Techniques

- ▶ Basic tools and techniques for cost estimates:
 - **Analogous or top-down estimates:** use the actual cost of a previous, similar project as the basis for estimating the cost of the current project
 - **Bottom-up estimates:** involve estimating individual work items or activities and summing them to get a project total
 - **Parametric modeling** uses project characteristics (parameters) in a mathematical model to estimate project costs

Typical Problems with IT Cost Estimates

- ▶ Estimates are done too quickly
- ▶ People lack estimating experience
- ▶ Human beings are biased toward underestimation
- ▶ Management desires accuracy

Sample Cost Estimate

- ▶ See the text for a detailed example of creating a cost estimate for the Surveyor Pro project described in the opening case
- ▶ Before creating an estimate, know what it will be used for, gather as much information as possible, and clarify the ground rules and assumptions for the estimate
- ▶ If possible, estimate costs by major WBS categories
- ▶ Create a cost model to make it easy to make changes to and document the estimate

Figure 7-2. Surveyor Pro Project Cost Estimate

Surveyor Pro Project Cost Estimate October 5

	# Units/Hrs.	Cost/Unit/Hr.	Subtotals	WBS Level 2 Totals	% of Total
WBS Items					
1. Project Management				\$306,300	20%
Project manager	960	\$100	\$96,000		
Project team members	1920	\$75	\$144,000		
Contractors (10% of software development and testing)			\$66,300		
2. Hardware				\$76,000	5%
2.1 Handheld devices	100	\$600	\$60,000		
2.2 Servers	4	\$4,000	\$16,000		
3. Software				\$614,000	40%
3.1 Licensed software	100	\$200	\$20,000		
3.2 Software development*			\$594,000		
4. Testing (10% of total hardware and software costs)			\$69,000	\$69,000	5%
5. Training and Support			Empty cell	\$202,400	13%
Trainee cost	100	\$500	\$50,000		
Travel cost	12	\$700	\$8,400		
Project team members	1920	\$75	\$144,000		
6. Reserves (20% of total estimate)			\$253,540	\$253,540	17%
Total project cost estimate				\$1,521,240	

*See software development estimate

Figure 7-3. Surveyor Pro Software Development Estimate

1. Labor Estimate	# Units/Hrs.	Cost/Unit/Hr.	Subtotals	Calculations
Contractor labor estimate	3000	\$150	\$450,000	3000*150
Project team member estimate	1920	\$75	\$144,000	1920*75
Total labor estimate			\$594,000	Sum above two values
Empty cell				
2. Function point estimate	Quantity	Conversion Factor	Function Points	Calculations
External inputs	10	4	40	10*4
External interface files	3	7	21	3*7
External outputs	4	5	20	4*5
External queries	6	4	24	6*4
Logical internal tables	7	10	70	7*10
Total function points			175	Sum above function point values
Java 2 language equivalency value			46	Assumed value from reference
Source lines of code (SLOC) estimate			8,050	175*46
ProductivityxKSLOC^Penalty (in months)			29.28	3.13*8.05^1.072 (see reference)
Total labor hours (27 hours/function point)*			4,725	27*175
Cost/labor hour (\$120/hour)			\$120	Assumed value from budget expert
Total function point estimate			\$567.000	4,725*120

*Based on historical data

© Cengage Learning 2016

Best Practice

- ▶ Alvin Alexander wrote a book called *Cost Estimating in an Agile Development Environment* in 2015
- ▶ Function points are a means of measuring software size in terms that are meaningful to end users
- ▶ User stories are a common way to describe requirements in a simple, concise way
- ▶ Developers can analyze user stories to estimate function points and person-hours

Determining the Budget

- ▶ Cost budgeting involves allocating the project cost estimate to individual work items over time
- ▶ The WBS is a required input to the cost budgeting process since it defines the work items
- ▶ Important goal is to produce a **cost baseline**
 - a time-phased budget that project managers use to measure and monitor cost performance

Figure 7-4. Surveyor Pro Project Cost Baseline

Surveyor Pro Project Cost Baseline Created October 10*

WBS Items	1	2	3	4	5	6	7	8	9	10	11	12	Totals
1. Project Management													
1.1 Project manager	8,000	8,000	8,000	8,000	8,000	8,000	8,000	8,000	8,000	8,000	8,000	8,000	96,000
1.2 Project team members	12,000	12,000	12,000	12,000	12,000	12,000	12,000	12,000	12,000	12,000	12,000	12,000	144,000
1.3 Contractors		6,027	6,027	6,027	6,027	6,027	6,027	6,027	6,027	6,027	6,027	6,027	66,300
2. Hardware													
2.1 Handheld devices				30,000	30,000								60,000
2.2 Servers				8,000	8,000								16,000
3. Software													
3.1 Licensed software				10,000	10,000								20,000
3.2 Software development		60,000	60,000	80,000	127,000	127,000	90,000	50,000					594,000
4. Testing			6,000	8,000	12,000	15,000	15,000	13,000					69,000
5. Training and Support													
5.1 Trainee cost									50,000				50,000
5.2 Travel cost									8,400				8,400
5.3 Project team members							24,000	24,000	24,000	24,000	24,000	24,000	144,000
6. Reserves				10,000	10,000	30,000	30,000	60,000	40,000	40,000	30,000	3,540	253,540
	20,000	86,027	92,027	172,027	223,027	198,027	173,027	148,427	90,027	80,027	53,567	53,567	1,521,240

*See the lecture slides for this chapter on the companion Web site for a larger view of this and other figures in this chapter.
Numbers are rounded, so some totals appear to be off.

Controlling Costs

- ▶ Project cost control includes
 - Monitoring cost performance
 - Ensuring that only appropriate project changes are included in a revised cost baseline
 - Informing project stakeholders of authorized changes to the project that will affect costs
- ▶ Many organizations around the globe have problems with cost control

Earned Value Management (EVM)

- ▶ **EVM** is a project performance measurement technique that integrates scope, time, and cost data
- ▶ Given a **baseline** (original plan plus approved changes), you can determine how well the project is meeting its goals
- ▶ You must enter actual information periodically to use EVM
- ▶ More and more organizations around the world are using EVM to help control project costs

Earned Value Management Terms

- ▶ The **planned value (PV)**, formerly called the budgeted cost of work scheduled (BCWS), also called the budget, is that portion of the approved total cost estimate planned to be spent on an activity during a given period
- ▶ **Actual cost (AC)**, formerly called actual cost of work performed (ACWP), is the total of direct and indirect costs incurred in accomplishing work on an activity during a given period
- ▶ The **earned value (EV)**, formerly called the budgeted cost of work performed (BCWP), is an estimate of the value of the physical work actually completed
- ▶ EV is based on the original planned costs for the project or activity and the rate at which the team is completing work on the project or activity to date

Rate of Performance

- ▶ **Rate of performance (RP)** is the ratio of actual work completed to the percentage of work planned to have been completed at any given time during the life of the project or activity
- ▶ Brenda Taylor, Senior Project Manager in South Africa, suggests this term and approach for estimating earned value
- ▶ For example, suppose the server installation was halfway completed by the end of week 1. The rate of performance would be 50% because by the end of week 1, the planned schedule reflects that the task should be 100 percent complete and only 50 percent of that work has been completed

Table 7-3. Earned Value Calculations for One Activity After Week One

ACTIVITY	WEEK 1
Earned Value (EV)	5,000
Planned Value (PV)	10,000
Actual Cost (AC)	15,000
Cost Variance (CV)	-10,000
Schedule Variance (SV)	-5,000
Cost Performance Index (CPI)	33%
Schedule Performance Index (SPI)	50%


Table 7-4. Earned Value Formulas

Term	Formula
Earned value (EV)	$EV = PV \text{ to date} * RP$
Cost variance (CV)	$CV = EV - AC$
Schedule variance (SV)	$SV = EV - PV$
Cost performance index (CPI)	$CPI = EV/AC$
Schedule performance index (SPI)	$SPI = EV/PV$
Estimate at completion (EAC)	$EAC = BAC/CPI$
Estimated time to complete	Original time estimate/SPI

Rules of Thumb for Earned Value Numbers

- ▶ Negative numbers for cost and schedule variance indicate problems in those areas
- ▶ CPI and SPI less than 100% indicate problems
- ▶ Problems mean the project is costing more than planned (over budget) or taking longer than planned (behind schedule)
- ▶ The CPI can be used to calculate the **estimate at completion** (EAC)—an estimate of what it will cost to complete the project based on performance to date. The **budget at completion** (BAC) is the original total budget for the project


Figure 7-5. Earned Value Chart for Project after Five Months



Global Issues

- ▶ EVM is used worldwide, and it is particularly popular in the Middle East, South Asia, Canada, and Europe
- ▶ Most countries require EVM for large defense or government projects, as shown in Figure 7-6
- ▶ EVM is also used in such private-industry sectors as IT, construction, energy, and manufacturing.
- ▶ However, most private companies have not yet applied EVM to their projects because management does not require it, feeling it is too complex and not cost effective

Figure 7-6. Earned Value Usage



Project Portfolio Management

- ▶ Many organizations collect and control an entire suite of projects or investments as one set of interrelated activities in a portfolio
- ▶ Five levels for project portfolio management
 1. Put all your projects in one database
 2. Prioritize the projects in your database
 3. Divide your projects into two or three budgets based on type of investment
 4. Automate the repository
 5. Apply modern portfolio theory, including risk-return tools that map project risk on a curve

Benefits of Portfolio Management

- ▶ Schlumberger saved \$3 million in one year by organizing 120 information technology projects into a portfolio
- ▶ Reduced redundant projects and coordinated those with overlap
- ▶ IT projects can be huge investments, so it makes sense to view them as portfolios and track their progress as a whole

Using Software to Assist in Cost Management

- ▶ Spreadsheets are a common tool for resource planning, cost estimating, cost budgeting, and cost control
- ▶ Many companies use more sophisticated and centralized financial applications software for cost information
- ▶ Project management software has many cost-related features, especially enterprise PM software
- ▶ Portfolio management software can help reduce costs

Recent Studies on PPM Software

- ▶ 2014 Gartner report says the market continues to grow, with annual sales over \$1.65 billion in 2014 report. The pace of change is driving the demand for enterprise software to help manage projects
- ▶ Forrester estimates ROIs of 250 percent from PPM tools
- ▶ Pfizer and Ford use PPM software to improve transparency of the many projects they manage

Chapter Summary

- ▶ Project cost management is a traditionally weak area of IT projects, and project managers must work to improve their ability to deliver projects within approved budgets
- ▶ Main processes include
 - Plan cost management
 - Estimate costs
 - Determine the budget
 - Control costs